COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 14/ 2010

ESTI MATE SUMVARY 14: 57: 20
CONTI D C17117 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 17117-BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.5  DAYS TI VE ALLOW 50 WORK DAYS
US36@BROADVAY | NTERSECTI ON SI G PERCENT TIME.  95.00 ORI G TI ME ALLON 50 WORK DAYS
PRQIECT NO ES40361- 090
US36@BROADVAY | NTERSECTI ON SI G
NAVE OF ROAD: 036B
PROQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
DKS ENTERPRI SES | NC. PAY PERI OD ENDI NG 07/ 09/ 2010 DATE TI ME STARTED 08/ 03/2009
250 N. MAI N ST. DATE LET 06/ 04/ 2009 DATE WORK BEGAN
DATE AWARDED 06/ 16/ 2009 DATE TI ME STOPPED 04/ 01/ 2010
DATE CONTRACT EXECUTED 07/ 01/ 2009 DATE ACCEPTED 04/ 01/ 2010
BRI GHTON CO 80601 720/ 685- 0041 DATE NOTI CE TO PROCEED 08/ 03/ 2009
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 282, 631. 77 PARTI Cl PATI NG $ 265, 631. 77 $ 8, 404. 72
AWARD PRQIECT AMT: $ 235, 821. 15 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 93. 99% TOTAL EARNI NGS 265, 631. 77 8,404.72
FUNDS AVAI LABLE: $ 17, 000. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 265, 631. 77 8, 404.72
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -3,537.32 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 262, 094. 45 8, 404.72
LI QU DATED DANAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 262, 094. 45 8, 404.72
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 8, 404. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7117 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17117-BID ESTI MATE RUN 07/ 14/ 2010
PRQIECT: ES40361- 090 ESTI MATE NO 0007 14: 57: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *REMOVAL OF MEDI AN COVER 204. 000 204. 000
SY 0. 000 0. 00
12. 75000 204. 000 2,601. 00
0010 202-00201 *REMOVAL OF CURB 270. 000 270. 000
LF 0. 000 0. 00
7.25000 270. 000 1, 957. 50
0015 202-00220 *REMOVAL OF ASPHALT NAT 163. 000 163. 000
SY 0. 000 0. 00
50. 50000 163. 000 8, 231.50
0020 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 3, 498. 000 3, 498. 000
SF 0. 000 0.00
1. 65000 3, 498. 000 5,771.70
0025 202-00700 REMOVAL CF LI GHT STANDARD 1. 000 1. 000
EACH 0. 000 0. 00
165. 00000 1. 000 165. 00
0030 202-00810 REMOVAL COF GROUND SI GN 4. 000 4. 000
EACH 0. 000 0. 00
21. 00000 4.000 84. 00
0035 202-00821 REMOVAL COF SI GN PANEL 4.000 4.000
EACH 0. 000 0. 00
42. 00000 4.000 168. 00
0040 203-01597 POTHCOLI NG 24.000 24. 000
HOUR 0. 000 0. 00
125. 00000 24.000 3, 000. 00
0045 208-00002 ERGCSI ON LOG (12 | NCH) 0. 000 0. 000
LF 0. 000 0.00
4. 35000 0. 000 0.00
0050 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
531. 00000 1. 000 531. 00
0055 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 0. 000 0. 000
HOUR 0. 000 0. 00

83. 00000 0. 000 0. 00



CONTI D Cl7117 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17117-BID ESTI MATE RUN 07/ 14/ 2010
PRQJECT: ES40361- 090 ESTI MATE NO 0007 14:57: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 0. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0. 00
0065 210-00815 RESET SI GN PANEL 1. 000 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225.00
0070 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 0. 000 0. 000
CcY 0. 000 0. 00
102. 00000 0. 000 0.00
0075 403-33741 *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 63. 350 63. 350
TON 0. 000 0. 00
140. 00000 63. 350 8, 869. 00
0080 503-00018 DRI LLED CAI SSON (18 | NCH) 6. 000 6. 000
LF 0. 000 0. 00
180. 00000 6. 000 1, 080. 00
0085 503-00036 *DRI LLED CAI SSON (36 | NCH) 15. 000 15. 000
LF 0. 000 0. 00
393. 00000 15. 000 5, 895. 00
0087 503-00048 DRI LLED CAI SSON (48 | NCH) 21. 000 21. 000
LF 0. 000 0. 00
485. 00000 21. 000 10, 185. 00
0090 609-21010 *CURB AND GUTTER TYPE 2 ( SECTION | - B) 266. 000 266. 000
LF 0. 000 0. 00
22.00000 266. 000 5, 852. 00
0095 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 1, 468. 000 1, 468. 000
SF 0. 000 0.00
5. 00000 1, 468. 000 7,340. 00
0100 612-00043 DELI NEATOR (FLEXI BLE) (TYPE I11) 6. 000 6. 000
EACH 0. 000 0. 00
69. 00000 6. 000 414. 00
0105 613-00201 2 I NCH ELECTRI CAL CONDUI T ( JACKED) 689. 000 689. 000
LF 0. 000 0. 00
8. 50000 689. 000 5, 856. 50



CONTI D Cl7117 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17117-BID ESTI MATE RUN 07/ 14/ 2010
PRQJECT: ES40361- 090 ESTI MATE NO 0007 14:57: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 613-00301 3 I NCH ELECTRI CAL CONDUI T ( JACKED) 1, 378. 000 1, 378. 000
LF 0. 000 0. 00
10. 00000 1, 378. 000 13, 780. 00
0115 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 115. 000 115. 000
LF 0. 000 0. 00
8. 00000 115. 000 920. 00
0120 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0125 613-10000 W RI NG 1. 000 1. 000
LS 0. 000 0. 00
4, 310. 00000 1. 000 4, 310. 00
0125 MATERI AL ALLOMANCE W RI NG 0. 000
LS 0. 000 0.00
1, 040. 00000 0. 000 0. 00
0130 613-70250 LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 3. 000 2.000
EACH 1. 000 445. 00
445. 00000 3. 000 1, 335. 00
0135 614-00012 SI GN PANEL (CLASS I1) 65. 000 0. 000
SF 65. 000 1, 300. 00
20. 00000 65. 000 1, 300. 00
0140 614-00013 SIGN PANEL (CLASS I11) 42.000 0. 000
SF 42.000 924. 00
22.00000 42.000 924. 00
0145 614-01512 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( POST) 50. 000 50. 000
LF 0. 000 0. 00
24. 00000 50. 000 1, 200. 00
0150 614-01522 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SCCKET) 5. 000 5. 000
EACH 0. 000 0. 00
205. 00000 5. 000 1, 025. 00
0155 614-70336 TRAFFI C SI GNAL FACE (12-12-12) 9. 000 9. 000
EACH 0. 000 0.00
675. 00000 9. 000 6, 075. 00



CONTI D Cl7117 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17117-BID ESTI MATE RUN 07/ 14/ 2010
PRQJECT: ES40361- 090 ESTI MATE NO 0007 14:57: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 614-70560 TRAFFI C SI GNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
970. 00000 2.000 1, 940. 00
0162 614-72866 FI RE PREEMPTION UNI T AND TI MER 1. 000 1. 000
EACH 0. 000 0. 00
3, 708. 00000 1. 000 3, 708. 00
0165 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 3. 000 3. 000
EACH 0. 000 0. 00
6, 000. 00000 3. 000 18, 000. 00
0165 MATERI AL ALLOMANCE CAMERA 0. 000
EACH 0. 000 0.00
4, 495. 00000 0. 000 0.00
0167 614-80000 FLASH NG BEACON 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0170 614-81135 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-35 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0.00
11, 950. 00000 1. 000 11, 950. 00
0175 614-81250 TRAFFI C SI GNAL- LI GHT POLE STEEL (2-50 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0.00
24, 150. 00000 1. 000 24, 150. 00
0180 614-84000 TRAFFI C SI GNAL PEDESTAL PCLE STEEL 1. 000 1. 000
EACH 0. 000 0. 00
1, 220. 00000 1. 000 1, 220. 00
0185 614-86105 TELEMETRY ( FI ELD) 1. 000 1. 000
EACH 0. 000 0.00
2, 530. 00000 1. 000 2,530. 00
0190 614-86246 CONTRCLLER ( TYPE 170E- HC11) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0195 614-86800 UNI NTERRUPTED POWNER SUPPLY 1. 000 1. 000
EACH 0. 000 0.00
5, 770. 00000 1. 000 5,770. 00



CONTI D Cl7117 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17117-BID ESTI MATE RUN 07/ 14/ 2010
PRQJECT: ES40361- 090 ESTI MATE NO 0007 14:57: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0200 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
2, 400. 00000 1. 000 2,400. 00
0205 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0210 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 59. 000 59. 000
GAL 0. 000 0. 00
72.00000 59. 000 4,248. 00
0215 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 271. 000 271. 000
SF 0. 000 0. 00
11. 25000 271. 000 3,048.75
0220 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 153. 000 153. 000
LIN
B SF 0. 000 0. 00
7.00000 153. 000 1,071. 00
0225 630-00000 *FLAGE NG 217. 500 217. 500
HOUR 0. 000 0. 00
29. 00000 217. 500 6, 307. 50
0230 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 133. 000 133. 000
DAY 0. 000 0. 00
144. 00000 133. 000 19, 152. 00
0235 630-00012 *TRAFFI C CONTROL MANAGEMENT 37.000 37.000
DAY 0. 000 0. 00
464. 00000 37.000 17, 168. 00
0240 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 9. 000 9. 000
HOUR 0. 000 0.00
5. 00000 9. 000 45. 00
0245 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 5. 000 3. 600
EACH 1. 400 46. 20
33. 00000 5. 000 165. 00
0250 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 28. 000 25. 200
EACH 2. 800 156. 80
56. 00000 28. 000 1, 568. 00



CONTI D: Cc17117 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17117-BID ESTI MATE RUN 07/ 14/ 2010
PRQJECT: ES40361- 090 ESTI MATE NO. 0007 14: 57: 20

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0255 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 233. 000 209. 700
SF 23. 300 652. 40
28. 00000 233.000 6, 524. 00
0260 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYP
B EACH 0.100 84.00
840. 00000 1. 000 840. 00
0265 630-80360  *DRUM CHANNELI ZI NG DEVI CE 40. 000 36. 000
EACH 4. 000 224.00
56. 00000 40. 000 2, 240. 00
0270 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 6. 000 5. 400
EACH 0. 600 51.00
85. 00000 6. 000 510. 00
0275 630-80380  *TRAFFI C CONE 100. 000 90. 000
EACH 10. 000 100. 00
10. 00000 100. 000 1, 000. 00
0280 700-70010 F/ A M NOR CONTRACT REVI SI ONS 17, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70016  F/ A FUEL COST ADJUSTMVENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70019  F/ A ASPHALT CEMENT COST ADJUSTNMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C17117 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17117-BID ESTI MATE RUN 07/ 14/ 2010
PRQIECT: ES40361- 090 ESTI MATE NO 0007 14:57: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0310 700- 70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0315 700- 70082 F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700- 70380 F/ A EROSI ON CONTROL 3, 966. 450 0. 000
F A 3, 966. 450 3, 966. 45
1. 00000 3, 966. 450 3, 966. 45
0321 700- 70034 F/ A F/ A CORE DI LLI NG CO 005 454. 870 0. 000
EA 454. 870 454. 87
1. 00000 454. 870 454. 87

CAT NO0400

0330 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

SANI TARY FACI LI TY

CAT 0200 CURRENT AMI  $ 282,321.77$

8,404.72 % 265,321. 77

1. 000 1. 000
EACH 0. 000 0. 00
310. 00000 1. 000 310. 00
CAT 0400 CURRENT AMI  $ 310.00 $ 0.00$ 310. 00

PRQJIECT TOTAL CURRENT AMI $ 282,631.77 $

8,404.72 % 265, 631. 77



